Phase 1: Requirement Analysis & Planning

ServiceNow-Based Employee Laptop Request Application

Date	21 September 2026
Project Name	ServiceNow-Based Employee Laptop Request Application
Phase	Phase 1: Requirement Analysis & Planning
Category / Type	Information Technology / Individual
Complexity / Duration	Medium / 1h 20m
Student Name	Pasapu Vineela
Regd. No.	23KD1A05I0
College	Lendi Institute of Engineering and Technology

Project Overview

Developed a ServiceNow-based Employee Laptop Request Application using the Service Catalog to streamline laptop request submissions for employees. Automated approval workflows, task assignments and email notifications improve request processing efficiency and reduce manual effort. Request tracking and reporting ensure transparent asset allocation and timely fulfilment.

Phase 1 Description

Analyze the business requirements for the Employee Laptop Request process by identifying user roles, approval levels, request fields and fulfilment steps. Plan the ServiceNow implementation by defining the Service Catalog item, workflow, notifications and reporting requirements to ensure an efficient and automated request process.

Skills Required

Business Rules Engines, Admin Tools, Tablespace, Workflow Automation, Userspace, Role-Based Access Control (RBAC).

System Requirements

A ServiceNow Personal Developer Instance (PDI) or Enterprise instance, a modern web browser (Chrome, Edge or Firefox), and a computer with at least 4 GB RAM and a stable internet connection. Basic knowledge of ServiceNow administration and JavaScript is recommended for configuration and customization.

Phase 1 Stories (Steps)

No.	Story	Duration	Focus
1	Business Objective	20m	Why the system is needed and what it should achieve
2	Functional Scope	20m	What the system will do in this phase
3	Record Producer Configuration	20m	Front-end entry point for employees
4	Stakeholder Mapping	10m	Laptop Request Form fields and data model
5	Execution Roadmap	10m	Step-by-step milestones for implementation

Step 1: Business Objective

The primary business objective of this project is to implement a centralized and controlled system for managing employee laptop requests in a new IT organization.

Business Goals:

- Provide a single platform for employees to request laptops.
- Differentiate laptop requests based on usage type (Basic or Advanced).
- Prevent duplicate laptop requests by the same employee within a year.
- Improve visibility and tracking for IT and management teams.
- Ensure proper approval status tracking and accountability.

This solution replaces manual processes such as emails and verbal requests with a standardized digital workflow.

Step 2: Functional Scope

The functional scope defines what the system will do as part of this phase.

In-Scope Functionalities:

- Employees can submit a Laptop Request Form.
- Each request captures employee and request-related details.
- Request type selection:
  - **Basic:** for personal or general office use.
  - **Advance:** for software development or technical work.
- System tracks request status:
  - Pending Approval.
  - Approved.
  - Rejected.
- The reason for the request is captured for justification.
- One request per employee per year is enforced.

Step 3: Record Producer Configuration

The objective of this activity is to provide a simple, user-friendly interface for employees to submit laptop requests through the Service Portal, while ensuring that:

- Data is inserted into the Laptop Request Form table.
- Backend validations and approvals are triggered automatically.
- Security and role-based access are enforced.
- Duplicate requests are prevented.

The Record Producer acts as the front-end entry point for employees.

Step 4: Stakeholder Mapping (Laptop Request Form Fields)

The table below defines the fields of the Laptop Request Form table, covering the requester, the approving manager and the request details.

Field Name	Field Type	Description
Number	Auto Number	Unique identifier for each request
Requester	Reference (User table)	Employee submitting the request
Employee Email	Email	Contact email of the requester
Request Date	Date/Time	Date when the request was submitted
Short Description	String	Brief summary of the request
Manager	Reference (User table)	Approving manager
Type of Request	Choice	Basic / Advance
Status	Choice	Pending Approval / Approved / Rejected
Reason	Choice	Software Development / Personal Use / Other

Stakeholders: Employee (requester), Manager (approver), IT and management team (fulfilment, tracking and reporting).

Step 5: Execution Roadmap

This execution roadmap outlines the step-by-step milestones followed to successfully implement the Employee Laptop Request Management System using ServiceNow.

Milestone 1: Update Set Creation & Project Initialization

1. Created a new Update Set named HR Onboarding Application.
2. Set the update set as Current before starting development.
3. Verified all configurations are captured within the update set.

Milestone 2: Custom Application Creation

1. Created a new Custom Application named Project Application.
2. Defined application scope and access settings.
3. Ensured all artifacts are created within the application scope.

Milestone 3: Table Design & Data Model Configuration

1. Created a custom table Laptop Request Form.
2. Configured fields:
   - Auto-number for request identification
   - Reference fields linked to User table
   - Choice fields for request type, status, and reason
3. Verified field validations and data consistency.

Milestone 4: Request Logic & Business Rules Setup

1. Implemented backend logic to:
   - Restrict one laptop request per employee per year
2. Configured default values and validations.
3. Added error handling for duplicate requests.

Milestone 5: Validation, Testing & Readiness for Automation

1. Performed end-to-end testing of request creation.
2. Validated field behavior and choice values.
3. Verified update set captures all configurations.
4. Prepared the system for future enhancements:

- Approval workflows
- Notifications
- Reporting

Phase 1 Outcome

Phase 1 defines the business objective, functional scope, Record Producer entry point, data model and execution roadmap for the Employee Laptop Request Application. It provides the foundation for Phase 2 (Backend Development and Configuration) and the later phases of workflow development, business rules, security, validation, deployment and conclusion.